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19-21 February 2024, The African Leadership Centre

Scope issues are present everywhere in today’s complex ini-
tiatives (incomplete requirements, lack of user involvement,

unrealistic expectations, etc). The journey to depression al-
walys starts with great optimism where everyone thought they
understood the scope, yet over time, understanding is quickly
replaced by change confusion. New great ideas will always
emerge later and everyone seems to have their multi- tude
of interpretations, hurtling the initiative into the cost-and
-schedule-over-runs orbit.

Project Scope Management
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Target Audience:

This course aims at empowering the Program managers, Project
managers, Operations managers, Senior Engineers, Team Leaders,
managers and others who want to apply best practices for Scope
Management. This is the second of 10-part knowledge areas to de-
velop high performance teams that can drive initiafives to success-
ful completion and obtain the desired organization outcome. Certi-
fied PMs will find the missing links in their PPM practices and relish its
inherent challenges.

The course is very demanding, inevitably it will force the participants out of
their comfort zone in order to climb the next S-curve. All participants should
have a laptop (with WIFI Connections) in order to take part in the exercises
and read the course notes provided in PDF format.

About the Chief Instructor:

Mr. Tan Chee Peng is the founder and
CEO of Team SYNthesis (TS) and Business
Technovise International (BTl), a stra-tegic
services firm specializing in Busi-ness / IT
Strategy, Programme & Pro-ject
Management (PPM, PMO & IQA Adyvi-
sory) of large implementations and busi-
ness process integration projects.

Prior to BTl, Mr. Tan was the managing partner,
Andersen Worldwide managing the consulting prac-
fice in Mauritius, Madagascar, Kenya, Malawi, Tanzo-
nia and Uganda. Mr. Tan, an ASEAN scholar and a First
Class Degree holder from Imperial College, UK, h more
than 39 years of consulting experience in financ
services industry, helping MNC clients in Busi-nes
Strategy Formulation & Implementation, Busi-ness Proc
Reengineering, Programme and Change Manageme
Performance Management and, e-Commerce strate
and Implementation. He was pre-viously the
Vice President, Technology of Citibank N.A, Singapore.

Mr. Tan was conferred the CITPM Senior, the Singapore
National IT Project Management Certification on 26
November 1998. Based on his professional work in
Singapore, Mauritius and Africa, he was independently
nominated and admitted to the International Who's
Who of Professionals for 1999. Mr. Tan also sits on the
Board of Assessor for the Singapore National IT Skills
Certification Programme - IT Project Management
since its inception.

He is also a Fellow Member of the Singapore
Com-puter Society and has been listed on the SCS
Roll of Honour in recognition and appreciation of his
valuable support and confribution to the Society. Mr.
Tan has given Project/Programme Management
Conferences, workshops and training sessions fo more
than 8,000 PMs worldwide and has successfully
completed assign-mentsin more than 80 countries. Mr.
Tan is also a Mau-ritius SAPES recipient & invited
member, Honorary 300 of the Singapore National
Infocomm Registry for ICT Professionals 2011-2013.
Mr Tan anchors the national Leadership
certification programme in  Malaysia, Singapore &
Mauritius.

~ (230) 454 6730/230) 468 0048

B (230) 454 6730


http://www.teamsynthesis.com/PLC/
mailto:PLCSecretariat@teamsynthesis.com

DAY ONE - Monday(08:30 -19:00)
08:30-12:30

Scope Management
Define Scope
Confrol Processed or Address Factors
What Impacts Scope?
What Is Scope Management-The Rule of 3 & Rule of 4?
Introduction
Initiating Processes
Planning Processes
Purpose of Initiation Process
Project Plan Development Processes
Core Processes
Facilitating Processes
Project Plan
Scope Management
Scope Definition
The Cost of Scope Change
Scope Management Process

Business Process Management (BPM)
No Id No Work

Work Breakdown Structure (WBS)

Cost Estimating
Cost Budgeting
Resource Planning
Risk Management Planning
Activity Definition
Work Breakdown Structure (WBS)-Sample
Work Breakdown Structure (WBS)- Further Samples
Key Facts
PPM Tool

13:00-19:00

Scope Management - The Best Practices
Computer Based Testing (CBT) 1
Course Work (PMP) 1
Group Work 1
PMBOK Process Groups & 10 Knowledge Areas —
Intfegration (how it isimpacted)
Scope (direct)
Time (how it isimpacted)
Cost (how itisimpacted)
Quality (how it isimpacted)
Human Resource (how it isimpacted)
Communications (how it isimpacted)
Risk (how it isimpacted)
Procurement (how it isimpacted)
Stakeholder (how it is impacted)
1:t1GS Leadership Speaker

DAY TWO - Tuesday (08:30 -19:00)

09:00-10:30
Review & Discussion on CBT, Course Work & Group Work

Project Charter
Project Charter Content
Business Need
Project Objectives
Project Deliverables
Assumptions
Constraints
Key Staff
Written Authorization
Project Objectives

Project Stakeholders
Why Do We Need to Consider Project Stakeholders?
Stakeholder Analysis

Project Plan Templates

|IEEE Standard 1058 For Software Project Management Plans
(SPMP)
Definition In IEEE 1058 SPMP

Agenda

... Another Value-add Talent Management Initiative

O Baselines

O Customer

O Project Agreement

O Project Deliverables

O Project Function

O  Review

O Task

O Work Package

O Work Product
Infroduction

O Project Overview
Project Deliverables
Evolution of SPMP
Reference Materials
Definitions & Acronyms
Project Organization
O Process Model
O Organizational Structure
O Organizational Boundaries & Interfaces
O Project Responsibilities
Management Process
0 Management Objectives & Priorities
O Assumptions, Dependencies & Constraints
O Risk Management
O Monitoring & Controlling Mechanisms

Teghnic%?fwggé%@n

O Methods, Tools & Techniques
O Software Documentation

S O OO

O Project Support Functions
Work Packages, Schedule & Budget
O  Work Packages
0  Dependencies
0  Resource Requirements
0 Budget & Resource Allocation
13:00-19%00 Scedvie

Practical Sessions
Scope Management - Beyond Best Practices

Computer Based Testing (CBT) 2
Course Work (PMP) 2

Group Work 2

2nd |GS Leadership Speaker
1-1 Planning Review

DAY Three - Wednesday (08:30 -19:00)
09:00-10:30

Group Work 3 (Presentation)

Computer Based Testing (CBT) 3

13:00-19:00
3rdIGS Leadership Speaker

Scope Management - The Masterclass Approach

Certificate of Attendance Presentation & Closing
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The 3-day PLC Masterclass has helped me to crifi-
‘ cally assess my roles in my organization. Being very
I | focused, | had always thought that | was doing my
job with the best approach. But, after the PLC Mas-
terclass, | am equipped with new practical tech-
niques which would enable me to do my job even
better, for my benefit, my staff and my company.
As aleader, over and above skill and competence, humility is very
important to make the difference, have the winning edge and
makes it happen...
Francois CHONG TSANG FEE AH QUNE, Manager Maintenance
Planning, Air Mauritius Ltd

The PLC Masterclass has driven me back into the
inspired mood of the 5-day PLC. This Masterclass,
however, is more in-depth and covers each knowl-
edge area comprehensively. The Masterclass has
given me more useful tools which | can, not only use
in my work, but also in my day-to-day life. Overall, |
am very satisfied and will certainly encourage my
colleagues & friends to attend the future Masterclass
series...

Beenou MUNGRA-RAMPARGASS, Human Resource Manager
Livestock Feed Lid

I have recently been posted in the Quality Depart-
ment in my company. | was unaware of the terms
used. Now after the Masterclass, | am well equipped
to do the Quality Assurance & | am well versed with
the ‘Quality terms’. The concepts/ideas presented
will be very helpful to me to apply in my new job.
Overdll, | am satisfied with this 3-day PLC Masterclass
Workshop...
Mirella MALHERBE, Assistant Administrative Officer, Financial Services
Commission

Very good knowledge was imparted to us, with
more details, techniques & templates to enable one
to perform better in his daily work. | will certainly used

these techniques to achieve better targets for my
company. Overall, | am satisfied with this 3-day PLC
Masterclass Workshop...
Yasdeo RAWOTEEA, Head of HR Management, Cum
Head of Electronic Banking, MPCB

The 3-day PLC Masterclass was very interesting and |
learnt new techniques which will help in practice.
Communication plays a vital role in my job & it is good
to know how to handle it. In the PLC Masterclass, |
learnt how to conduct presentations the right way. It
will certainly be very helpful for me...

Amit JUGGURNATH, IT Manager
Central Water Authority

Apart from being an invaluable knowledge enriching
experience, the Masterclass on Risk Management has
broadened my views and has enhanced my way of
doing things. Managing risk is a daily activity for all of us.
In general, we all have a general idea of risk manage-
ment and mitigation but this 3-day Masterclass brings
out this practical and real aspects, especially inthe
context of running a business. Investors are always wor-
ried about multiplying their wealth, directors about their paychecks,
creditors about payment on time and so many constraints exist in real life.
However, this Masterclass shows us how to identify, address and mitigate
risks such that no issue is left unresolved thereby, satisfying allstakeholders.
Masterclass is definitely the enlightenment! Ashwini Salabee
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Being af the level of management, all the scopes

are of great inferest to me. On a personal point of

view | also find that all the scopes are important for
any deliverables in any field of activity. Overall, | am
satisfied with this 3-day PLC Masterclass Workshop.

The class was reglly interesting and all the modules
are directly applicable to the different functions for

the deliverables in our company. On the whole, | must say that the
approach with all the details were very good for the understanding
of the course...
Ludy RAMALINGUM, Managing Director, DCL

The PLC Masterclass has completely taken me out of
my comfort zone. Now that | have acquired a lot of
practical techniques, | will certainly put them into
practice as from tomorrow. The Masterclass made
me realize that | have not reached the summit yet. |
will definitely set another dream for my students to-
morrow. The Masterclass journey has come to a quick
end but created 2 major changesin me (both personal & profes-
sional). | would also testify that the Masterclass is tougher than my
PhD ...
Mahend GUNGAPERSAD, Rector,
Rabindranath Tagore Secondary School

The 3-day PLC Masterclass was very insightful. |
have learnt many fechniques & terminologies which

will allow me to compartmentalize the steps and
activities in my project procurement plan. What |

acquired in the Masterclass will be very useful in
building up my knowledge and helping me in put-

fing theory info practice. Besides, it is always a

pleasure to attend the PLC Masterclasses...

Eric Tailly, Project and Engineering Manager
DRBC Milling Co Ltd, Alteo Group

After the 5-day PLC course, | thought | had gone
through everything. But, life is a learning process. The
3-day PLC Masterclass was a good refresher course

on each knowledge area topped up with real-life
experience. | acquired new skills which | will put info
practice as from tomorrow ...
Ken Arian, Manager Business Projects
Harel Mallac Technologies Ltd

I have learnt a lot in this Masterclass. | will have to
apply everything that | have learnt in my day-to-day
work & make things better. | will certainly recom-
mend my colleagues/friends to attend the Master-
classin the future...

Hassen Emrith, Head of Operation,

Vector International Ltd

The 3-day PLC Masterclass has exceeded my
expectations, not only professionally but also
personally. | regret it's already over. What | learnt
will complement my professional life with the
additional knowledge of tools, techniques and
technical terminologies. The Masterclass certainly
value-addin terms of planning for my future
professional career ...

Jeannique Marie Noelle Ithier
Procurement Manager
Livestock Feed Lid
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Mrs O Miss O Ms O MrO

First Name (s)
Billing Address

Title (Dr, Prof, etc)

Surname

Counfry

Tel. (Incl. area code & extension)

Email

Meal Preferences:  Veg O Non-veg O

Company

Mobile

Fax

Personal Email

Signature Date

Qualifications

Years of Project Management Experience

Professional Project Management Certification (e.g. PMI, CITPM, PLC, AAPM,

Prince2, etc)

Years of Experience
Years as Officially-designated PM Roles

Additional Information

Email:  PLCSecretariat@teamsynthesis.com Post:
Phone: (230) 4650048/ (230) 454 6730
Fax: (230) 4650048/ (230) 454 6730

TeamSYNthesis (Mauritius & Africa) Ltd
4A Hitchcock Avenue

Quatre Bornes

Mauritius

(Local Delegates - Rs. 33,000)
Number of participants

O Please find enclosed a cheque for Rs.

(Overseas Delegates - USD 2,000)
Number of participants:
The only method of payment acceptable is via Telegraphic Transfer

L N . . to the bank account of the Team SYNthesis (Mauritius & Africa)
O Please invoice my institution and payment will be made prior to the |td. Payment must be received 10 days before the start of the

start of the Course. course.

Swift Code:
Account Name:

Cheque should be drawn to the order of Team SYNthesis (Mauritius &
Africa) Ltd

Bank Name:
Bank Address:

Bank Account No:

STCBMUMU

Team SYNthesis (Mauritius & Africa) Ltd
610 301 0003 7432

State Bank of Mauritius

State Bank Tower

1 Queen Elizabeth II Avenue

Port Louis

Mauritius

PAYMENT POLICY
Payment is due in full at the time of registration. Full payment is mandatory for event
aftendance.

CANCELLATIONS & SUBSTITUTIONS

Once registration form is received by Team SYNthesis and invoice issued to
participants, payment is expected. You may substitute participants at least 5 working
days prior to the beginning of the Course. Cancellations will be refunded only if
made in writing at least 10 days prior to the beginning of the Course. In lieu of the
preceding cancellations, participants can be fransferred to the next session but such
transfer is allowed ONCE only regardless of the period of nofice. No refund is given
for any late cancellations or for participants who do not show up for the course (no-
show or partial show). The Organizers reserve the rights to change the venue at their
own discretions.

VENUE

The African Leadership Centre
4A Hitchcock Avenue

Quatre Bornes

Mauritius

Registration Deadline

The duly filled Registration form together with payment
should reach the Team SYNThesis (Mauritius & Africa) Ltd
by Monday, 12th February 2024. (Tel: (230) 454 6730 /

(230) 465 0048)
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